
CALIFON BOROUGH
CONSTRUCTION PROJECTS
3/14/16 TO 3/25/16
CALIFON STORMWATER (CALIFON SWI) CONTINUES 3/14/16
FINAL CLEANUP AND RESTORATION PLANNED FOR 3/21/16 TO 3/25/16
ALL DATES PRESENTED ARE SUBJECT TO CHANGE DUE TO WEATHER CONDITIONS
MILLING & PAVING
3/14/16 TO 3/18/16
MILL STREET
ACADEMY STREET
POST OFFICE
BANK STREET
COLUMBIA TRAIL
MILLING & PAVING
3/14/16 TO 3/18/16
CULVERT J-8 STONE WORK
& RAILING INSTALLATION
3/14/16 TO 3/18/16
MAIN STREET
STORM WATER
IMPROVEMENTS
RAILROAD AVENUE
FIREHOUSE
MAIN STREET
MILLING & PAVING
3/14/16 TO 3/18/16
Garage
PHILHOWER AVENUE
MISC. WORK
3/9/16 TO
3/15/16
MAIN STREET