

**CALIFON BOROUGH  
AQUA NEW JERSEY WORK LIMITS**

**8/10/15 TO 8/14/15**

● **ANTICIPATED COMPLETION OF WATER MAIN CONSTRUCTION AND FINAL AQUA RESTORATION**  
8/28/15

● **CALIFON STORMWATER TEST PITS AT VARIOUS LOCATIONS**  
8/12/15

● **ANTICIPATED SERVICE CONNECTIONS**  
8/11/15 TO 8/12/15

**Califon Bridge**  
Scheduled to be closed on 8/12/15 (COUNTY PROJECT)

**MAIN STREET STORM WATER IMPROVEMENTS**

